

Work Breakdown and Task Plan

Student Club Event Ticketing and Budget Portal

Shishir Hegde | SRN PES1UG24CS438 | Section 5H

This breakdown divides the individual project into small tasks. The status column describes the submitted files, not a retrospective time sheet. Jira tasks have been prepared in CSV form but have not been created in a Jira account.

WBS	Task	Depends on	Output	Status
1.1	Read the brief and keep the original files	None	Original Lab 1 files and references	Done
1.2	Revise FR and NFR acceptance criteria	1.1	Requirements document and CSV	Done
1.3	Complete the RTM and use-case model	1.2	RTM, diagram and core flow	Done
2.1	Compare architectures and choose one	1.2	Architecture analysis and justification	Done
2.2	Draw components and define interfaces	2.1	Component diagram and code mapping	Done
3.1	Prepare the SRS	1.3, 2.2	SRS document	Done
3.2	Organise GitHub and capture evidence	1.1	Numbered folders and real screenshots	Done
3.3	Create the Jira project and task records	3.1	Jira project and actual screenshot	Pending access

Implementation testing and submission

WBS	Task	Depends on	Output	Status
4.1	Implement login, proposals and approvals	3.1	Working prototype	Done
4.2	Implement tickets, check-in and status	4.1	Working prototype	Done
4.3	Collect GitHub Copilot evidence	4.1	Actual Copilot session or code link	Pending tool access
5.1	Test the portal, fix a defect and retest	4.2	20 tests, failure log, patch and final log	Done
5.2	Measure load and review mobile layout	5.1	Benchmark results and browser evidence	Partly verified
5.3	Complete the supplied game-testing exercise	Lecturer provides repository	Four supplied cases, patch and retest link	Pending input
6.1	Check links and submit repository	All available tasks	Organised repository and status list	Done for available work

Suggested sequence

Finish requirements before architecture, and check the architecture before coding. Run functional tests before measuring load. Keep the original files, build the new documents, then check that README links point to the right folders. The remaining Jira, Copilot and game-exercise items depend on access or material outside this repository.

Remaining work

Use the provided CSV to create Jira tasks when the correct Jira project is available. Capture a real Copilot session if that tool is mandatory. When the lecturer shares the game repository, run its four supplied test cases, document the actual defect, patch it and retest. The portal regression exercise is additional practice and is not presented as that supplied game assignment.